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Robert M Nelson Jr

Manager

DOE, RFO

Attn D P Simonson

INTERAGENCY AGREEMENT (IAG) EXTENSION FOR OPERABLE UNIT NO 1(OU 1) 881
HILLSIDE INTERIM REMEDIAL ACTION (IRA) JMK 0007 92

We have incurred several delays on the Phase |l B french drain construction and as a
result we are requesting an extension of 20 working days to the March 2 1992 {AG
milestone The delays were a result of the unusually severe and inclement weather the DOE
Safety Administrative Shutdown on December 18 1991 wetlands delays and new
excavation procedures requinng removal of all unstable slump blocks

A total of nine days were lost due to weather delays in the month of November The DOE
safety shutdown accounted for five days of lost tme Due to the DOE safety shutdown new
excavation procedures were developed to remove all slump blocks formed by intersecting
structural discontinuittes which have the potential to move To date this work has
accounted for six days of delay Wetlands and Threatened and Endangered Species concerns
on the western portion of the french drain caused delays of an addiional five days Work 1s
proceeding as vigorously as possible including Saturdays but the lost time cannot be made
up before the March 2 1992 IAG milestone To date delays have accounted for 25 days of
lost tme With an extension of 20 working days the new completion date would be

March 30 1992

EG&G will support your efforts as requested to obtain an extension from the Regulators

ersh Associate General Manager
Environmental and Waste Management
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